



# Daily Report

## HAHN ARROYO PROJECT – PHASE 1 – 2011

<b>REPORT DATE</b>	1/28/11	<b>PRIME CONTRACTOR</b>	RMCI
<b>COA PROJ. NO.</b>	527481	<b>SUB-CONTRACTORS</b>	
<b>REPORT NO.</b>	9	<b>PROJECT MANAGER</b>	Jim Spinello
<b>AMAFCA PROJ. NO.</b>	400 154001	<b>OTHER INSPECTOR(S)</b>	Rhonda Hice

### DAY 12 OF 240 CALENDAR DAYS

**CONTRACTOR WORK HOURS:** 7 am- 3:00 pm  
**WEATHER:** Clear, 27°F-54°F

**HOURS OBSERVED:** 8:00 am to 12:30 pm (Includes DFR)  
**VISITORS ON SITE:** Jeff Hart, Ray Gabaldon, Mike Witter

**WORK DESCRIPTION:** No construction activity today. Residential surveys continue, also performing the pre-construction video of the site.



Alignment for placement of permanent wheelchair ramp.



Sidewalk that runs along the east side of the Senior Center



Existing Wheelchair ramp to widen



Tie into existing trail at channel